
 

 

Quality Assurance – In Depth Check 
 

Section A: Introduction 
 

This introductory section details the headline information on the programme or project in 

question. 

 
 

Programme or Project Information 

 
Name 

 
Kilkenny County Council Active Travel  

 
Detail 

 
Kilkenny County Council’s Active Travel Programme 
 provides safe active travel networks. The aim is to 

encourage and enable people to walk, wheel or cycle 
 to work or school for their everyday journeys  

when possible. 
 

 
Responsible Body 

 
Kilkenny County Council 

 
Current Status 

 
Expenditure Being Incurred 

 
Start Date 

 
2021 

 
End Date 

 
Ongoing project 

 
Overall Cost 

 
€36m 

 
 

 

 

 



 

 

Project Description 
 
Kilkenny County Council’s Active Travel Programme is underpinned by the aims and objectives                

set out in the Government’s National Sustainable Mobility Policy 2023, Climate Action Plan 2023     

(CAP23) and the CycleConnects Irelands Cycle Network.  One of the key aims cited is to increase the 

number of walking and cycling networks so that walking, cycling and public transport will account           

for 500,000 additional daily active travel and public transport journeys by 2030 and a 10% reduction        

in the number of kilometres driven by fossil fuelled cars. It will make it easier for people to choose 

walking, cycling and to use public transport daily. 

Active Travel involves travelling with a purpose, using your own energy via sustainable means. It     

includes walking, wheeling and cycling or the use of self-powered, non-motorised scooters as part           

of a purposeful journey. For example, walking to school and cycling to work are both considered        

forms of Active Travel. 

Projects are funded by the Department of Transport through the National Transport Authority’s          

(NTA) Active Travel Programme and are managed and delivered by the Local Authorities. The NTA          

has a dedicated Active Travel Team who work in collaboration with Local Authorities across the       

country on the delivery of hundreds of Active Travel Projects. This includes the development of 

segregated cycle lanes, widened footpaths, new walking/cycling bridges and new pedestrian         

crossings. 

The Active Travel Unit was set up in Kilkenny County Council in 2021. The Unit works to deliver    

enhanced facilities across the County.  It provides local communities with safer and more              

accessible opportunities for walking, cycling and other forms of active travel.   

Funding from the NTA includes the provision of dedicated staff. The Active Travel Team continue             

to progress transformative schemes through design and the appropriate statutory processes.               

Work is continuing in Kilkenny in 2023 including the Radial Cycle Routes, the Inner Orbital Route,             

the improvement to safety features for the Ring Road, Lacken Walk and Greens Bridge in the City, 

countywide new and improved crossings, junction tightening, public lighting and footpath  

improvements. 

Kilkenny County Council has completed numerous projects to date under its’ Active Travel        

Programme.  Some of these include the installation of pedestrian crossings in the City at various   

locations which provide a safer pedestrian environment.  

A Safe Routes to School project in Dunnamaggin consisting of pedestrian improvements in the          

vicinity of the school was completed. It included the installation of two new pedestrian crossings, 

widening of an existing footpath and construction of new footpath.  This linked the school to the     

existing car parking area at the Parish Church to facilitate a park and stride away from the school              

to create a safe school zone.   

Pedestrian crossings and pedestrian and cycling facilities have been upgraded to provide safe             

routes for a large number of residents to access the City Centre, a Lidl store, Newpark Shopping        

Centre and amenities.  The installation of a new link ramp between MacDonagh Junction Shopping   

Centre and the train station allows passengers getting off trains and buses to access the shopping     

centre via the Goods Shed Square. It removes the need for pedestrians to access the station via the        

hill on the Dublin Road as they can now take the lift or pedestrian-friendly route via the Dublin Road               

entrance to MacDonagh Junction. 



 

 

 

Section B - Step 1: Logic Model Mapping 
 

As part of this In-Depth Check, Internal Audit have completed a Programme Logic  
Model (PLM) for Kilkenny County Council’s Active Travel Programme. A PLM is a standard  
evaluation tool and further information on their nature is available in the Public Spending Code. 

Objectives Inputs Activities Outputs Outcomes 

To develop high 
quality walking 
and cycling 
facilities.  This 
includes wider 
segregated cycle 
tracks or shared 
surfaces so that 
people of all ages 
feel safe cycling. 
 

Department of 
Transport funding 
via NTA circa €3 
million annual 
budget. 
 
Active Travel Team 
– 4 staff members 
 
NTA Guidance 
documents. 
 
Strategic Cycle 
Network for 
Kilkenny City & 
County 

Kilkenny County 
Council is the 
Sponsoring 
Agency. 
 
Appointment of 
Multi-disciplinary 
Design Teams and 
Works Contractors 
through the NTA 
Project 
Management 
Framework. 
 
Apply for Planning 
Permission (Part 8 
or Section 38) 
where applicable 

Active Travel 
schemes, 
particularly Safe 
Routes to School 
(SRTS) and Low-
Cost Junction 
Tightening and 
Pedestrian 
crossings schemes 
completed 
throughout the 
County. 

Improved walking 
and cycling 
facilities 
throughout the 
City and County. 
 

To ensure value 
for money is 
achieved 

Prepare Grant 
Application Forms 
(GAF) and reports 
for the NTA for 
funding approval & 
submit through 
the Capital Grant 
Management 
System (PRS). 

Feasibility Studies 
including option 
selection, appraisal 
and multi criteria 
analysis are 
prepared as 
required and 
submitted to the 
NTA for funding 

Projects must be 
executed 
satisfactorily 
within budget to 
the required 
standard. 
 

Stringent financial 
management of all 
projects. 
 

Identify and 
respond to small 
scheme 
improvement 
opportunities.  
This allows 
improvement in 
walking and 
cycling 
infrastructure.  It 
includes better 
network 
connectivity and 
linkages to key 
destinations. 

The schemes align 
with the current 
Kilkenny City & 
County Council 
Development Plan, 
the National 
Planning 
Framework and 
National 
Sustainable 
Mobility Policy. 

Kilkenny County 
Council undertake 
design and 
construction of 
approved 
schemes. 
 
Assessment by the 
Active Travel Team 
of residential areas 
where 
permeability and 
linkages would 
serve best to 
community needs. 

Improved network 
connectivity. 

Highly connected 
streets which 
allow people to 
walk and cycle to 
key destinations in 
a direct and easy-
to-find manner. 

 
 



 

 

Description of Programme Logic Model  

Objectives:  

Kilkenny County Council aims to develop high quality walking and cycling facilities to include         
improved pedestrian facilities, wider segregated cycle tracks or shared surfaces so that people                       
of all ages feel safe walking, wheeling and cycling throughout the City & County. The Council                    
identifies and responds to small scheme improvement opportunities to improve walking                             
and cycling infrastructure, network connectivity and linkages to key destinations.   

 

Inputs:  

The primary input to the programme is the capital funding of €36 million to 2040 which is               
provided by The Department of Transport via the NTA. This expenditure equates to €3m per             
annum. The expenditure to the end of 2023 is €6,539,114.  The Active Travel Unit is set up in          
Kilkenny County Council and comprises of 4 staff members. 

 

Activities:  

There are a number of key activities carried out throughout the programme.  These include the 
identification of Active Travel Schemes and the appointment of  Multi-disciplinary Design Teams            
and Works Contractors to deliver and progress these schemes through the stages of the NTA    
Framework.  Preparation of Planning Applications (Part 8 or Section 38) where applicable.          
Preparation of Grant Application Forms and Project Continuance Forms/Reports for funding           
approval by the NTA via their Capital Grant Management System.  Kilkenny County Council as         
required undertake Feasibility Reports to examine option selection, appraisal and include Multi        
Criteria Analysis to the NTA as part their funding application process. Tenders are prepared and 
submitted via eTenders as necessary for projects. 

 

Outputs:  

Kilkenny County Council has implemented a number of Active Travel schemes throughout the 
City and County including Pedestrian & Cycle Crossings, Safe Routes to Schools, Ancillary 
Cycling Facilities, Low Cost Junction Tightening, Cycle Routes, Footpath Improvements, 
Surfacing, Public Lightening and Installation of Link Ramps. 

 

Outcomes:  

The Active Travel Programme has provided improved walking and cycling facilities throughout                
the City and County. The programme encourages independent journeys for all, particularly 
for children and young people and those with mobility issues.  It provides alternatives to car 
travel within the City and will help Kilkenny achieve the carbon emission reduction targets set 
out in the Climate Action Plan. Projects progress at different stages, with some completed, 
some at feasibility stage and others under construction. 

 

 

 

 

 



 

 

 
 

Section B - Step 2: Summary Timeline of Project/Programme 
 

The following section tracks the Active Travel Programme from inception in terms of major 

project milestones. 

 

2021 Scouts Den Car Park Regeneration, Thomastown 
 
2021 Completion of Footpath Improvements on the Rockshire Road, Ferrybank  
 
2021 Completion of Bennettsbridge River Cycle Route  
 
2021 Completion of surfaced areas for Project KK/21/0026  

• Access  between  Circular  Road  and  Old  Callan Area  

• Access  lane  linking  Gaol  Road  and  St.  Rioch’s Street  

           
          2021 Completion of installation of light segregation to protect cycling corridors  
 

2021 Appointment of Contractors Tom Delahunty Construction & Plant Hire for works                                          
at New Orchard Road and Old Golf Links Road (Low Cost Junction Tightening and              
Pedestrian Crossings)  

 
2021 Completion of an upgrade to pedestrian/cyclist crossings on the New Orchard Road          

and Old Golf Links Road. These routes cater for a large number of residential                         
pedestrians and cyclists using these routes to access the City Centre, a Lidl store,                
Newpark Shopping Centre and amenities  

 
2021 Provision of bicycle parking facilities and bike service stations in Kilkenny City 

 
2021 Installation of ducting and public lighting at Pococke Park, Loughboy Park,                        

Ballyfoyle Road & Waterford Road 
 
2022 Completion of project to upgrade pedestrian/cyclist crossings on the New Orchard                             

Road and Old Golf Links Road  
 
2022 Appointment of Consultancy Services (Technical) for the North Western Environs            

Cycle Routes Improvement Scheme 
 
2022 Completion of the installation of a new link ramp between MacDonagh Junction               

Shopping Centre and the Train Station has enhanced Kilkenny as an attractive and               
accessible City 

 
2022 Appointment of Consultancy Services (Technical) for the North Eastern Environs Cycle             

Routes Improvement Scheme 
 
2022 Appointment of Consultancy Services (Technical) for the Southern Environs Cycle                  

Routes Improvement Scheme 
 



 

 

2022 Appointment of Consultancy Services (Technical) for the Inner Orbital Cycling Routes, 
Greensbridge Upgrade 

 
2022 Appointment of Multi-Disciplinary Consultancy Services (Technical) for the Laneways                   

& Street Network to West of City Centre 
 
2022 Completion of Safe School Programme at Dunnamaggin  
 
2022 Appointment of Contactors for Bridge Street Callan Project 
 
2022 Provision of surfacing and public lighting to link Willow Close to the Bennettsbridge                  

Road creating a short cut to encourage walking and cycling to local  facilities instead                    
of car use 

 
2022 Provision and completion of Ancillary Cycling Facilities. Installation of bike parking              

facilities to facilitate the introduction of E-Bike Scheme and provision of 2 Bunkers to        
primary schools.  Provision of bike parking, establishment of a bike hub, roll out of                    
loan scheme and the support of upcycling for the Ukrainian Community in Kilkenny 

   
          2023 Appointment of Contractors for Rapid Deployment – Granges Road Freshford Road  
 

2023 Completion of Flaggy Lane Phase 1 - Change in direction of one-way system with the 
introduction of a cycleway and footpath linking the bypass and schools to the town centre.      
The change in direction was included in the Part 8 prepared for Callan’s Bridge Street                   
project which was ratified by the Council in Q3 2022 

 
2023 Appointment of Contractors Cumnor Construction Ltd for Cootes Lane to Ring Road                       
 
2023 Completion of Dean Street Footpaths – Improved Pedestrian Facilities on Dean Street              

including continuous footpaths across vehicular access points and improved crossings 
 
2023 Completion of Drakelands Footpath - Construction of shared facility along regional road 
 
2023 Completion of a Safe Route to School zone at Graiguenamanagh Boy’s National School to 

incorporate a link from The Quay Car Park to Wood Road and a pedestrian crossing on             
Wood Road to the front of school 

 
2023 Completion of Phase 1 Cycle Lane in Pococke 
 
2023 Appointment of Contractors Suir Plant Ltd for Callan Active Travel Scheme – Flaggy                 

Lane and Green Street Junctions 



 

 

 

Section B - Step 3: Analysis of Key Documents 
 

The following section reviews the key documentation relating to appraisal, analysis and 

evaluation for the Active Travel Programme. 
 

Project/Programme Key Documents 

Title Details 

Project Ireland 2040:  

National Planning Framework (NPF) 

NPF is the Government’s overarching policy 
and planning framework for the social, 
economic and cultural development of our 
country. 

Project Ireland 2040: 

 National Development Plan (NDP) 2021 – 2030 

As part of Project Ireland 2040 the NDP sets 
out the Government’s over-arching investment 
strategy and budget for the period 2021-2030. 

 
 

National Investment Framework for 
Transport in Ireland (NIFTI) 

NIFTI is the Department of Transport’s high-
level strategic framework to support the 
consideration and prioritisation of future 
investment in land transport. 

Ireland’s Government Road Safety  
Strategy 2021-2030 

Ireland’s fifth Government Road Safety 
Strategy outlines our road safety priorities for 
the next decade. 

National Sustainable Mobility Policy 
National Sustainable Mobility Policy sets out a 
strategic framework to 2030 for active travel 
(walking and cycling) and public transport 
journeys to help Ireland meet its climate 
obligations. 

Climate Action Plan 2023 

 

 

The plan implements the carbon budgets 
and sectoral emissions ceilings and sets out a 
roadmap for taking decisive action to halve our 
emissions by 2030 and reach net zero no later 
than 2050. 

Healthy Ireland Strategic Action Plan  

2021 – 2025 

The Healthy Ireland Strategic Action Plan 2021-
2025 provides a clear roadmap of how we can 
continue to work together to bring about good 
health, access to services, healthy 
environments and the promotion of resilience 
to ensure that everyone can enjoy physical and 
mental health and wellbeing to their full 
potential. 

Town Centre First Policy 
The Town Centre First policy aims to create 
town center’s that function as viable, vibrant 
and attractive locations for people to live, 
work and visit, while also functioning as the 
service, social, cultural and recreational hub 



 

 

for the local community.   

National Roads 2040 (April 2023) 
This document is Transport Infrastructure 
Ireland’s Strategy to enable Project Ireland 
2040, responding to evolving national policy 
and aligning to the Department of Transport’s 
National Investment Framework for Transport 
in Ireland (NIFTI).  

CycleConnects Irelands Cycle Network  
AECOM, as part of the NTA Cycle Design Office, 
have been requested by the NTA to develop 
comprehensive cycle plans for counties outside 
the Greater Dublin Area (GDA), including 
Kilkenny County Council. CycleConnects is 
intended to form a comprehensive cycle 
network for all cycle user types across each 
county in Ireland and to develop on from the 
cycle network proposed for the counties in the 
GDA. 

Regional Spatial and Economic Strategy (RSES) 
– Southern Regional Assembly 

The RSES provides a long-term, strategic 
development framework for the future 
physical, economic and social development of 

the Southern Region.  

Kilkenny City and County Development Plan 
2021 - 2027 

The City & County Development Plan details 
the overall strategy of the Council for the 
proper planning and sustainable development 
of the County over a 6-year period. 

NTA Project Approval Guidelines 
Guidelines issued by NTA for use by all Local 
Authorities when applying for Active Travel 
funding and progressing projects. 

Kilkenny County Council Funding        
Application to NTA 

Funding applications to NTA for Active Travel 
Projects. 

NTA Capital Grant Allocations Letter 
Official confirmation from NTA for Capital 
Grant Allocations for Active Travel. 

Chief Executive’s Orders appointing               
Multi-Disciplinary Design Teams &              

Works Contractors 

 

Ordering the appointment of Consultants        
and Contractors for various Active Travel 
Projects. 

 
Key Document 1: Project Ireland 2040: National Planning Framework (NPF) 
The NPF aims to enable more effective traffic management within and around cities and                           
re-allocation of inner-city road-space in favour of bus-based public transport services and    
walking/cycling facilities. 

Key Document 2: Project Ireland 2040:  National Development Plan (NDP) 2021 – 2030 
The NDP emphasises the need to provide safe alternative active travel options such as                 
segregated cycling and walking facilities.  These can also help alleviate congestion and meet             
climate action objectives by providing viable alternatives and connectivity with existing public       
transport infrastructure. 



 

 

          Key Document 3: National Investment Framework for Transport in Ireland (NIFTI) 
Section 2.4 of the NIFTI Framework states that one of its main purposes is to “Deliver Clean,                  
Low-Carbon and Environmentally Sustainable Mobility”. Furthermore, the reduction in  
Greenhouse gas emissions is a foremost priority. It is a national objective to achieve a low-carbon, 
economically competitive and environmentally sustainable economy by 2050. NIFTI will support 
investment in public transport, walking and cycling within cities and large towns to encourage  
modal shift away from the private car. 
 
Key Document 4: Ireland’s Government Road Safety Strategy 2021-2030 
This Strategy outlines our road safety priorities for the next decade. 
 
Key Document 5: National Sustainable Mobility Policy 
It contains actions to improve and expand sustainable mobility options across the country by        
providing safe, green, accessible and efficient alternatives to car journeys. 

 
          Key Document 6: Climate Action Plan 2023 

The Plan details how Ireland’s transport system needs to make accessible, sustainable transport        
modes more attractive and shift away from car dependency through consideration of the                    
proximity between people and places in land use and housing policy. 
 
Key Document 7: Healthy Ireland Strategic Action Plan 2021 – 2025 
The Plan promotes the implementation of the Design Manual for Urban Roads and Streets (2013)      
which incorporates good planning and design practice to support and encourage active travel  
walking and cycling) in urban areas.   
 
Key Document 8: Town Centre First Policy 
There is a strong national policy framework in place to support a Town Centre First approach,               
from the overarching aspect of Project Ireland 2040, through to specific policies on climate action,            
housing and rural development. 
 
Key Document 9: National Roads 2040 (April 2023) 
Section 5.1.3: Active Travel, TII is committed to delivering improved active travel provision in all                 
its projects, such as improving the safety of the National Roads network for active travel users and     
reducing the severance caused by some National Roads in urban areas. TII will collaborate with 
stakeholders to progress the National Cycle Network plan to cater for more active trips and                
expand the Greenway network nationwide, on behalf of the Department of Transport. Provision               
of safe, high quality active travel infrastructure will encourage modal shift and may results in           
reduction in carbon emissions.   
 
Key Document 10: CycleConnects Irelands Cycle Network 
The Draft Plan includes existing cycle networks such as urban cycle routes, greenways and              
interurban routes. This will be supplemented by proposed cycle routes/links outlined in latest 
development and transport plans and other networks required to maximise the connection  
of the network to communities. It should be noted that this network does not specify any  
infrastructure types on any route and is focused on highlighting the key links required to form  
a comprehensive cycle network connecting all major communities and destinations. 
 
 



 

 

Key Document 11: Regional Spatial and Economic Strategy (RSES) – Southern Regional Assembly 
The RSES seeks to achieve balanced regional development and full implementation of Project            
Ireland 2040 – The National Planning Framework.  It will be implemented in partnership with local 
authorities and state agencies to deliver on this vision and build a cohesive and sustainable region. 
 
Key Document 12:  Kilkenny City and County Development Plan 2021 - 2027 
In line with Kilkenny County Council’s Climate Change Strategic Objectives, the Plan 
Promotes cycling and walking as efficient, fast and relatively inexpensive forms of transport.                   
The Council has set objectives to improve walking and cycling in the City and County.  
 

Key Document 13: NTA Project Approval Guidelines 

Guidelines issued by NTA for use by all Local Authorities for Active Travel Projects.  The Guidelines    
include the Project Lifecycle Phases and Project Bands.  
 

Key Document 14: Kilkenny County Council Funding Application to NTA 

Kilkenny County Council Funding Application to NTA for Active Travel projects. 
 

Key Document 15: NTA Capital Grant Allocations Letter 

NTA Capital Grant Allocation Letter detailing funding to Kilkenny County Council for Active Travel   
Projects. The letter sets out the Project Approval Guidelines and the criteria for the draw-down of 
funding.  It also contains a Grant Allocation Confirmation Form to be returned to the NTA by            
Kilkenny County Council accepting the terms set out in the funding letter.  
 

Key Document 16: Chief Executive’s Orders appointing Multi-Disciplinary Design Teams & Works 

Contractors 

Chief Executive’s Orders appointing various Multi-Disciplinary Design Teams & Works Contractors               
for a variety of Active Travel Projects. 
 
 

 

Section B - Step 4: Data Audit 
 

The following section details the data audit that was carried out for the Active Travel Programme.             
It evaluates whether appropriate data is available for the future evaluation of the         
project/programme. 

 

Data Required Use Availability 

Kilkenny County Council 
Funding Application to NTA 

Details of funding applied for 
Active Travel Projects Yes 

NTA Capital Grant Allocations 
Letter 

 

Details of NTA offer for 
Capital Grant Allocations 
for Active Travel Projects 

Yes 

Grant Allocation Confirmation 
Form 

Acceptance by Kilkenny 
County Council of NTA 

Capital Grant Allocations 
for Active Travel 

Yes 



 

 

Chief Executive’s Orders 
appointing Multi-Disciplinary 

Design Teams & Works 
Contractors 

Ordering the appointment 

of Multi-Disciplinary Design 

Teams & Works Contractors 

Yes 

Feasibility, Option Selection     
and Appraisal Reports 
including Multi Criteria 

Analysis 

A feasibility study is a 
preliminary exploration of a 

proposed project or 
undertaking to determine its 

merits and viability. 

 
 

Yes 

Signed Contracts for Multi- 
Disciplinary Design Teams & 

Works Contractors 

Legal Agreements between 
Kilkenny County Council and 

Consultants/Contractors 

 
Yes 

Planning Permissions Planning Permissions 
undertaken by County Council 

 
Yes 

NTA Gateway Approvals Ensures compliance with NTA 
Project Approval Guidelines 

 
Yes 

Details on Project Expenditure Financial monitoring of 
projects and compliance 

with budgets 

 
Yes 

Monthly & Annual Reports         
to NTA 

Requirement of NTA Project 
Approval Guidelines 

Yes 

Progress Reports to the 
Municipal District meetings 

Ensure the Elected Council 
Members are kept up to date 
with progress on Active Travel 

Projects 

 
Yes 

 
Data Availability and Proposed Next Steps 
The necessary data is available on file to evaluate the Active Travel Programme. The                                      
Active Travel Programme has provided improved walking and cycling facilities throughout      
the City and County.  The documents and reports that were undertaken for each project are 
available on file.  The financial management information is available from Agresso (Financial   
Management System). There is a robust reporting framework in place with the NTA on all                   
projects undertaken by Kilkenny County Council.  Adherence by Kilkenny County Council to                       
the Project Approval Guidelines issued by the NTA is evident at all Project Lifecycle Phases.    
 

 
 

Section B - Step 5: Key Evaluation Questions 
 

The following section looks at the key evaluation questions for Kilkenny County Council’s                     
Active Travel Programme based on the findings from the previous sections of this report. 

Does the delivery of the project/programme comply with the standards set out in the Public 

Spending Code? (Appraisal Stage, Implementation Stage and Post-Implementation Stage) 

The delivery of the Active Travel Programme complies with the broad principles of the Public 
Spending Code. The NTA Project Approval Guidelines clearly define the required Project 



 

 

Lifecycle Phases which are being adhered to by Kilkenny County Council.   

Is the necessary data and information available such that the project/programme can be 

subjected to a full evaluation at a later date? 

The necessary data and information is available on file should there be a requirement                 
for a full evaluation of the programme in the future. 

What improvements are recommended such that future processes and management are 

enhanced? 

Kilkenny County Council works in collaboration with the NTA to progress Active Travel Projects                 
for County Kilkenny.  Release of funding from the NTA is dependent on projects adhering to  
the requirements set out in the NTA Project Approval Guidelines and the NTA Cost  
Management Guidelines.  These procedures are intended to assist both the Council and the  
NTA to secure effective delivery of quality projects to an agreed scope, timeline and budget.   
It is important that the NTA can ensure that Kilkenny County Council can demonstrate that  
projects are well managed and deliver value for money.  Kilkenny County Council must continue  
to ensure that the relevant staff in the Active Travel Unit are aware of the need to apply the  
guidelines fully in order to ensure reimbursement of relevant costs. 

 
 

Section: In-Depth Check Summary 
 

The following section presents a summary of the findings of this In-Depth Check on Kilkenny              
County Council’s Active Travel Programme. 

 
Summary of In-Depth Check 
Overall, I find that the Active Travel Programme in Kilkenny County Council complies with                        
the broad principles of the Public Spending Code.  Kilkenny County Council is developing high                  
quality walking and cycling facilities to include improved pedestrian facilities in the City and              
County.  The Council  has projects at different lifecycle stages, from feasibility to construction.                   
It has completed of a number of Active Travel schemes throughout the City and County, including        
Pedestrian & Cycle Crossings, Safe Routes to Schools, Ancillary Cycling Facilities, Low Cost                
Junction Tightening, Cycle Routes, Footpath Improvements, Surfacing, Public Lightening and       
Installation of Link Ramps.  

 

Kilkenny County Council adheres to the requirements of the NTA Project Approval Guidelines                  
and it follows clear processes in relation to cost estimation, forecasting, reporting and cost        
management as set out in the NTA Cost Management Guidelines for Active Travel Projects.  
The Council submit monthly reports to the NTA on funded Active Travel Projects.  These                     
reports cover progress, expenditure, timelines and identifies any significant issues.                                    
This is the primary communication reference between Kilkenny County Council and the NTA.            
Regular meetings take place between the NTA and Kilkenny County Council.  The required data                 
is available in the files in an orderly manner which will allow for evaluation at a late date if             
required. 
 


